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Biscayne Bay Coastal Wetlands

 Phase I of the project received Congressional authorization in the Water Resources Reform 

and Development Act (WRRDA) of 2014.  

 Phase I is the first step toward meeting the restoration goals by rehydrating coastal wetlands 

and reducing point source freshwater discharge.  

 The project will improve the ecology in the freshwater wetlands, tidal creeks, and near-shore 

habitat of the bay and Biscayne National Park.
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Construction Completed by SFWMD

Contract 1 

Deering Estate

 C-100A Spur Canal Extension 

(intake canal), 580 linear feet (LF).

 S-700 Pump Station (100 cfs) 

 560 LF – 60-inch Concrete Pipe

 Culvert Crossing at Old Cutler 

Road (75 LF)

 Outflow Structure

 Wetland (2.5 acres)

Completed

2012

Contract 2

L-31E Flow-way 

Culverts

 Four (4) CMP culverts with flap 

gates and manatee barriers (50 LF 

long) 

Completed

2010

CONTRACT COMPONENTS       SCHEDULE
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CONTRACT COMPONENTS SCHEDULE

L-31E Flow-way Components by USACE

Contract 3

North of North 

Canal

 Two (2) CMP culverts with flap 

gates and manatee barriers (S-

712 A & B)

Construction

Complete 

July 2017

Contract 4 

Between C-102 

and C-103

 Pump Station, S-703 (50 cfs)

 Pump Station, S-705 (100 cfs)

 Culverts S-706 A, B, & C

 Pump Station, S-709 (40 cfs)

 Culvert S-709 at C-103 and L-31E 

Canal intersection

Award 

Construction 

Contract

December 2018

Contract 5 

North Canal 

Wetlands

 Pump Station, S-710 (40 cfs)

 Pump Stations, S-711 (40 cfs)

 Spreader Canal, SC-711E

 Seepage Collection Ditch, C-

711W

Begin 

Design

October 2018
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L-31E Flow-way

S-712A and S-712B Culvert Construction
Photos from 26 April 2017

S-712A Culvert headwall  prior to culvert pipe 

installation and the adjacent Biscayne National 

Park mangrove wetlands that will be hydrated as a 

result of this construction.

S-712A CMP Culvert painted with asphalt coating ready for 

installation.  The culverts will have flap gates and manatee 

barriers.
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Planned Construction - SFWMD

Contract 6

Cutler Wetlands

 Intake Canal, S-701

 Pump Station, S-701 (400 cfs)

 Cement Lined Channel, C-701

 Spreader  Channel, C-702

 Culvert crossing at 87th Avenue

 Culvert Crossing at 97th Avenue  

 Mosquito control ditch plugs 

Construction

2020 - 2022

CONTRACT COMPONENT             SCHEDULE 
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Questions
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